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ESTIMATE RUN 03/04/2021

ESTIMATE SUMMARY 07:05:08

CONTID: C23120         ESTIMATE NO: 0006 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,752,283.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 132,255.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

60.11%

1,097,914.35

132,255.70

132,255.70

132,255.70

$

$

$

$

8,000.00

1,646,369.40

1,654,369.40

0.00

1,654,369.40

-37,858.47

0.00

1,616,510.93

0.00

AMOUNT DUE 1,616,510.93 132,255.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,255.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

03/04/2021

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 03/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:05:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 3.500

11.000

202-00190  
 

362.5014.500

275.00

306.000

SY  

25.00000

0010 Removal of Sidewalk 1,204.300

114.000

202-00200  
 

26,366.001,318.300

2,280.00

2,297.000

SY  

20.00000

0015 Removal of Curb and Gutter 1,726.000

197.000

202-00203  
 

28,845.001,923.000

2,955.00

3,627.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 1,903.800

197.600

202-00206  
 

42,028.002,101.400

3,952.00

2,817.000

SY  

20.00000

0025 Removal of Concrete Pavement 831.300

65.700

202-00210  
 

22,425.00897.000

1,642.50

1,265.000

SY  

25.00000

0030 Removal of Asphalt Mat 900.300

54.600

202-00220  
 

23,872.50954.900

1,365.00

1,558.000

SY  

25.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

320.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

72.000

EACH

150.00000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 164.600

39.400

203-00000  
 

9,792.00204.000

1,891.20

204.000

CY  

48.00000

0055 Erosion Control (Curb Ramp) 149.000

15.000

208-00090  
 

106,600.00164.000

9,750.00

198.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 03/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:05:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 22.000

1.000

210-00810  
 

5,750.0023.000

250.00

72.000

EACH

250.00000

0065 *Reset Pull Box 8.000

0.000

210-00827  
 

6,800.008.000

0.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 87.000

0.000

210-02804  
 

4,350.0087.000

0.00

991.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 164.600

39.400

304-06007  
 

14,280.00204.000

2,758.00

204.000

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 430.610

15.980

403-00720  
 

145,141.75446.590

5,193.50

446.590

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 880.500

72.600

412-00701  
 

107,700.30953.100

8,203.80

1,238.000

SY  

113.00000

0095 Concrete Sidewalk 944.800

41.400

608-00000  
 

96,647.60986.200

4,057.20

2,302.000

SY  

98.00000

0100 Concrete Curb Ramp 2,805.600

308.500

608-00010  
 

544,967.503,114.100

53,987.50

3,489.000

SY  

175.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

125.00000

0110 Curb and Gutter Type 2 (Section II-B) 1,056.000

122.500

609-21020  
 

50,675.501,178.500

5,267.50

3,599.000

LF  

43.00000
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PCN: 23120-BID    ESTIMATE RUN 03/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:05:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 288.500

0.000

609-71000  
 

11,540.00288.500

0.00

288.500

LF  

40.00000

0120 Median Cover Material (Concrete) 46.000

214.500

610-00030  
 

6,512.50260.500

5,362.50

737.000

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

150.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0140 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 194.000

31.000

625-00001  
 

43,875.00225.000

6,045.00

351.000

HOUR

195.00000

0150 *Mobilization 0.568

0.000

626-00000  
 

214,451.240.568

0.00

1.000

L S 

377,555.00000

0155 *Public Information Management (Tier IV) 137.000

28.000

626-01114  
 

14,025.00165.000

2,380.00

314.000

DAY 

85.00000

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

30.00000

0165 *Flagging 246.500

0.000

630-00000  
 

7,395.00246.500

0.00

246.500

HOUR

30.00000
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PCN: 23120-BID    ESTIMATE RUN 03/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:05:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 45.000

16.000

630-00007  
 

5,490.0061.000

1,440.00

98.000

DAY 

90.00000

0175 *Traffic Control Management 63.000

12.000

630-00012  
 

82,500.0075.000

13,200.00

216.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

89.001.000

0.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0186 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 200.000

0.000

630-80340  
 

5,750.00200.000

0.00

400.000

LF  

28.75000

0190 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

414.0011.500

0.00

23.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

1,200.0025.000

0.00

50.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

37.000

EACH

59.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,440.002.000

0.00

5.000

EACH

4,720.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.500

0.000

630-80357  
 

1,770.001.500

0.00

4.000

EACH

1,180.00000

0215 *Drum Channelizing Device 47.000

0.000

630-80360  
 

564.0047.000

0.00

100.000

EACH

12.00000
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PCN: 23120-BID    ESTIMATE RUN 03/04/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:05:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

12.00000

0225 *Traffic Cone 27.000

0.000

630-80380  
 

405.0027.000

0.00

100.000

EACH

15.00000

0230 *Stackable Vertical Panels 6.500

0.000

630-80393  
 

195.006.500

0.00

40.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

4,150.000.500

0.00

2.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,646,369.39132,255.702,744,283.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 8,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 1,654,369.39132,255.70$2,752,283.75$CURRENT AMTPROJECT TOTAL


